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CCR No. 96-0517 Logged Date Rev. Request Type CCR

Priority Routine Urgent X Emergency Affected Release  B MSS Change Class

Title (description)          Need 2 Tivoli licenses for RelB MSS development

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

N/A

RTM Change Start New Baseline

Problem
Release B MSS development is being delayed due to not having access to Tivoli.  Current schedule impact is estimated to be
a 2.5 week slip.  MSS needs the full set of Tivoli products:  Tivoli/Enterprise Console, /Admin,/Courier, /Sentry, /AEF, and
/EIF.

Proposed Solution
There are 10 Tivoli licenses alleged to not be in use.  Release B MSS would like to have access to at least 2 of  them on
HP2 (relbhpms).  Ideally, Rel B MSS would like to use them through the end of its development, but for now it must have
something to get its schedule back on track.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other ASAP

Additional LOC Man-Months

Materials

Originator Christine Harbison
Signature Date

Office RelB/I&T Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
Approved 5/16/96 - Install Tivoli V. 2.5 - HTSC to install

CCB Chairperson
Signature Date
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